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April 27, 1993 9 3- R F-5227 

John P. Schneider 
Waste Operations 
DOE, RFO 

STATUS OF DRUM REMEDIATION EFFORTS IN THE PUBD YARD-JDT-049-93,' 

This letter is in response to the Colorsdo Department of Health (CDH), 
Hzzardous Materials and Waste Management Division (HMWM), Notice of 
Inspection (NOI), dated April 23, 1003. The purpose of this letter is to provide 
the information requested by CDH-HMWM in the NO1 repon. 

The current revised plan to the characterization and mznzgement of discovered 
i drums in the PU&D yard is as follows: 

I 
i Waste ldentiiicsiion and Characerization (W12C) personnel are in the process of 
I evaluating the analysis results to properly identify ana characterize the LVZS;?. 

: Based on the evaluations performed to date, WlBC hss determined that the 
, analysis performed by Clemson Technical Laboratories (CTL) is inconclusive. 

WI&C has questioned the validity o f  the analysjs foi volztile and semi-volatile 
crganics. Representative from the Waste Programs group were sent to CTL in 
South Carolina to determine the course o f  action required to characterize the 
drums. A more detailed sample analysis report, which has been requested from 
CTL, may resolve some oi these issues. This report was received by Chemic21 

I 

I 

1 Waste Management (CWM) on April 22, 1993 2nd a fi172l report was submitted 
! by CWM to EG&G on April 26, 1993. 

However, we have revised the "Statement of Work" 2nd are modifying our 
cmtract with CWM in order to have CWLl pull a s e c m d  set of samples this week. 
We expect the second set oi samples to be pulled by April 30, 1293. The second 
set o f  samples oi the organics will be sent to Lockheed for laboratory analysis. 
Depending on the extent ci analysis required to be performed by Lockheed, we 
anticipate the malysis and subsequect characterizsticn, by WIZIC, to be 
accomplished within three (3) weeks. The scheduled completion date for the 
drum remediation tasks is now June 1, 1993. 
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. .  John  P. Schneider  
April 27, 1093 
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T h e  con ta ine r s  are schedu led  to b e  m o v e d  by J u n e  1 ,  1593. If a drum is 
d e t e r m i n e d  to  be  h a a r d o u s ,  it will be moved  to t h e  9 0 - d a y  a c c u m u k t i o n  area 
directly north of t h e  PU&D yard (across dirt road ) .  In t h e  e v e n t  t ha t  d i s p o s a l  
act ion is not accompl ished  by J u n e  1 ,  1993, a n y  remaining c m t a i n e r s  will be 
m o v e d  to t h e  n e w  PUBD yard east of t h e  old PUBD‘yard  a n d  outs ide  t h e  I H S S  
b o u n d a r y .  

E n c l o s e d  js t h e  first bi-weekly u p d a t e  request by CDH on  t h e  s t a t u s  of t h e  
charac te r iza t ion  a n d  m a n a g e m e n t  of t h e  d i scove red  c o n t a i n e r s  of “ u n k n o w n s ” .  
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Director of Logistics 
EG&G Rocky Fla!s, Inc. 
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Enclosure:  
As S t a t e d  

Orig. a n d  1 cc - J o h n  P. Schne ide r  


